

Roll No.

--	--	--	--	--	--	--	--	--	--	--	--

Total No. of Pages : 02

Total No. of Questions : 18

B.Tech. (IT) (2012 to 2017) (Sem.-7)
SOFTWARE PROJECT MANAGEMENT
Subject Code : BTIT-702
M.Code : 71980

Time : 3 Hrs.

Max. Marks: 60

INSTRUCTIONS TO CANDIDATES:

1. **SECTION-A** is **COMPULSORY** consisting of **TEN** questions carrying **TWO** marks each.
2. **SECTION-B** contains **FIVE** questions carrying **FIVE** marks each and students have to attempt any **FOUR** questions.
3. **SECTION-C** contains **THREE** questions carrying **TEN** marks each and students have to attempt any **TWO** questions.

SECTION-A

Answer briefly :

1. Define Project Stakeholders.
2. What do you mean by project scheduling?
3. Discuss project milestone.
4. What is term activity in project management?
5. Define breakdown structure.
6. Discuss role of Project leader.
7. What is risk control?
8. How do we perform quality control?
9. Why is risk monitoring important?
10. Why estimation of cost is important in Project?

SECTION-B

11. Write the steps to identify requirements in planning of project.
12. What is the importance of risk management in software project management?
13. How would you manage a team efficiently to complete the project?
14. Discuss how quality assurance is done while managing the project.
15. What are the main objectives of integrated change control?

SECTION-C

16. Explain various factors that affects the project schedule by taking an example.
17. What is the process of estimating the cost of a project? Explain using any case study.
18. Why is project closing important? Which knowledge areas are involved in project closing?

NOTE : Disclosure of Identity by writing Mobile No. or Making of passing request on any page of Answer Sheet will lead to UMC against the Student.