

Roll No. 

--	--	--	--	--	--	--	--	--	--	--	--

Total No. of Pages : 02

Total No. of Questions : 09

BMCI (2014 & Onwards) (Sem.-6)

**PROJECT MANAGEMENT**

Subject Code : BMCI-602

M.Code : 74316

Time : 3 Hrs.

Max. Marks : 60

**INSTRUCTIONS TO CANDIDATES :**

1. SECTION-A is COMPULSORY consisting of TEN questions carrying TWO marks each.
2. SECTION-B contains FIVE questions carrying FIVE marks each and students have to attempt any FOUR questions.
3. SECTION-C contains THREE questions carrying TEN marks each and students have to attempt any TWO questions.

**SECTION-A**

1. Answer briefly :

- a) What do you mean by project schedule?
- b) Explain the importance of project management.
- c) Define the term quality control.
- d) Explain the term project team?
- e) What do you mean by project cost?
- f) Define the term risk.
- g) What is virtual team?
- h) What is the purpose of execution phase or executing a project?
- i) What are the characteristics of monitoring and controlling phase?
- j) What is project resourcing?

## SECTION-B

2. Explain the process to initiate a project.
3. Create the work breakdown structure.
4. How to manage stakeholder's expectations?
5. What are the ways to manage the project team?
6. Explain the techniques to ensure quality.

## SECTION-C

7. How to develop project schedule. Explain.
8. Explain the project executing process.
9. Explain the management of schedule and cost of project.

NOTE : Disclosure of Identity by writing Mobile No. or Making of passing request on any page of Answer Sheet will lead to UMC against the Student.