

Roll No.

Total No. of Pages : 02

Total No. of Questions : 09

BMCI (2014 & Onwards) (Sem.-6)

PROJECT MANAGEMENT

Subject Code : BMCI-602

M.Code : 74316

Time : 3 Hrs.

Max. Marks : 60

INSTRUCTIONS TO CANDIDATES :

1. SECTION-A is COMPULSORY consisting of TEN questions carrying TWO marks each.
2. SECTION-B contains FIVE questions carrying FIVE marks each and students have to attempt any FOUR questions.
3. SECTION-C contains THREE questions carrying TEN marks each and students have to attempt any TWO questions.

SECTION-A

1. Write briefly :
 - a) Project Management
 - b) Control systems
 - c) Social cost benefit analysis
 - d) Risk management
 - e) Project life cycle
 - f) Risk & Uncertainty
 - g) Debentures
 - h) Payback period
 - i) Internal rate of return
 - j) Project types.

SECTION-B

2. What are the various roles of a successful Project Manager?
3. How can one check the economic and financial feasibility of a project? Elaborate.
4. Discuss the concept of Managing Stakeholder Expectations.
5. Elaborate the concept of Planning and resourcing a project.
6. What are control systems? What are the main control constraints and how are these managed.

SECTION-C

7. What are the differences between Project Monitoring and Controlling? Also give examples.
8. Explain briefly the various approaches to Social cost benefit analysis.
9. “A Project manager should not have other managerial responsibilities”. Discuss.

NOTE : Disclosure of Identity by writing Mobile No. or Making of passing request on any page of Answer Sheet will lead to UMC against the Student.