	l No. of Questions : 09	Total No. of Pages : 02			
	B.Sc Business Economics (BBE) (2 PROJECT MANAG Subject Code : BB Paper ID : [747]	EMENT E-503			
Tim	ne: 3 Hrs.	Max. Marks : 60			
INST 2. 3. 4.	TRUCTIONS TO CANDIDATES: SECTION-A is COMPULSORY consisting of TI each. SECTIONS-B consists of FOUR Sub-sections: Each Sub-section contains TWO questions ex Student has to attempt any ONE question from	Units-I, II, III & IV. ach, carrying TEN marks each.			
	Student has to attempt any ONE question from each Sub-section.  SECTION-A  Write briefly:				
1.	Write briefly :				
	a) Project.				
	b) Project Control.				
	c) Project Execution.				
	d) Project Proposal.				
	e) Pure Project Organization.				
	f) Project Management System.				
	g) Project Scheduling.				
	h) Line of Balance.				
	i) Project Audit.				

1 | M-74734 (S12)-705

j) Project Scope.

## **SECTION-B**

# UNIT-I

- 2. What is global project management? Discuss project attributes in details.
- 3. Discuss project life cycle in details.

### UNIT-II

- 4. Explain project selection techniques in details.
- 5. Compare various types of organization structures. Explain project proposal in details.

### **UNIT-III**

6. The following table gives data regarding a project.

Λ <b>α</b> ±ίν, εί±ν, ε	Normal		Crash	
Activity	Time(Weeks)	Cost (Rs.)	Time(Weeks)	Cost (Rs.)
1-2	3	300	2	400
2-3	3	30	3	30
2-4	7	420	5	580
2-5	9	720	7	810
3-5	5	250	4	300
4-5	0	0	0	0
5-6	6	320	4	410
6-7	4	400	3	470
6-8	13	780	10	900
7-8	10	1000	9	1200

Indirect cost is Rs. 50 per week.

- a. Draw the network diagram and identify the critical path.
- b. Crash the relevant activities systematically and determine optimum project completion time and cost.
- 7. Write notes on:
  - a. Line of Balance
  - b. Resource Sharing

### **UNIT-IV**

- 8. What is Project Management Information System? Explain design of monitoring system in details.
- 9. Explain the following:
  - a. Scope/Progress Control.
  - b. Project Planning.

2 | M-74734 (S12)-705